Project Planning Phase

Project Planning (Product Backlog, Sprint Planning, Stories, Story points)

Date	21-10-2026
Team ID	23KD1A0571
Project Name	Employee Raise Issue – Record Producer & Service Portal Integration Guide
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

The work was split into five sprints that follow the project's own phases: application and table, form rules, Record Producer and portal, widgets, and testing with the conclusion. Story points are taken from the effort recorded for each task, at **1 story point for about 10 minutes, rounded up**.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Application Setup	USN-9	Create the Employee Center scoped application in ServiceNow Studio.	3	High	1
Sprint-1	Data Management	USN-10	Create the "Employee raises issue" table with its fields and auto-number.	6	High	1
Sprint-2	Form Rules	USN-6	Make Short description mandatory when State is New (UI Policy).	3	High	1
Sprint-2	Form Rules	USN-8	Make the Number field read-only (UI Policy).	3	Medium	1
Sprint-2	Form Rules	USN-7	Limit Subcategory options by Category (dictionary dependency).	2	Medium	1
Sprint-3	Issue Submission	USN-3 to USN-5	Create the "Raise Employee Issue" Record Producer with its five variables.	4	High	1
Sprint-3	Portal Setup	USN-1, USN-11	Create the Requesting portal and the Employee Center Portal Page.	4	High	1
Sprint-4	Portal Widgets	USN-12	Build the left widget: Commercial widget.	3	Medium	1
Sprint-4	Portal Widgets	USN-2, USN-12	Build the right widget: Link redirect to the Record Producer.	3	High	1
Sprint-4	Portal Widgets	USN-12	Add both widgets to the portal page in a 6 | 6 container.	3	Medium	1
Sprint-5	Testing	USN-13	Test the flow from portal to saved record and the field restrictions.	3	Medium	1
Sprint-5	Closure	—	Write the conclusion of the project.	1	Medium	1

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration (effort)	Sprint Start Date (Planned)	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	9	90 min	[dd-mm-yyyy]	[dd-mm-yyyy]	9	[dd-mm-yyyy]
Sprint-2	8	80 min	[dd-mm-yyyy]	[dd-mm-yyyy]	8	[dd-mm-yyyy]
Sprint-3	8	70 min	[dd-mm-yyyy]	[dd-mm-yyyy]	8	[dd-mm-yyyy]
Sprint-4	9	90 min	[dd-mm-yyyy]	[dd-mm-yyyy]	9	[dd-mm-yyyy]
Sprint-5	4	39 min	[dd-mm-yyyy]	[dd-mm-yyyy]	4	[dd-mm-yyyy]
Total	**38**	**369 min**			**38**	

Average velocity: 7.6 story points per sprint (38 points over 5 sprints). Duration shows the effort recorded for the sprint's tasks.

Burndown Chart:




Figure 1 – Burndown chart and velocity of the five sprints